



PROJECT SITUATION REPORT DISC Drill 08-09 Season

Project:	T-350-M				
Project Principal Investigator:	Dr. Charles Bentley				
Report No:	1	for period	1-22-08	through	11-30-08
Prepared by:	Jay Johnson			Date:	11-30-08

ICDS Personnel on Site:	Kristina Dahnert Jay Johnson Bill Mason Paul Sendelbach John Robinson
--------------------------------	---

ACTIVITIES DURING PERIOD

- The five of us left Madison on Saturday Nov 22nd and arrived in Christchurch on Monday the 24th.
- We had our clothing issue on Tuesday.
- Our flight to MCM was scheduled for Thursday because the previous flight hadn't flown yet and it was full.
- The Wednesday flight got canceled and therefore the Thursday flight got bumped as well.
- On Wednesday I received notification that I was being added to the full flight and I ended up flying to MCM on Thursday.
- Friday's flight got canceled due to weather and MCM is observing Thanksgiving on Saturday, so Krissy, Bill, Paul, and John are stuck in CHC until next week.
- I have not had an in brief yet because RPSC was planning on having it for all five of us at once. However, I have gone ahead a met with individuals from the different work centers to get things rolling.
- On Friday I inventoried the gear we requested from the BFC, began packing some items, and built my sleep kit.
- I have scheduled pickup of the requested radios and Iridium phone for Monday.
- Sharon Lewis was not in on Friday, so I wasn't able to review the cargo status with her, but it looks like the cargo we sent this year is all here.

--

<p style="text-align: center;">COMMENTS (Problems, Concerns, Recommendations, Etc.)</p>