



## PROJECT SITUATION REPORT DISC Drill 09-10 Season

|  |                     |                   |          |                |          |
|--|---------------------|-------------------|----------|----------------|----------|
| <b>Project:</b>                        | T-350-M             |                   |          |                |          |
| <b>Project Principal Investigator:</b> | Dr. Charles Bentley |                   |          |                |          |
| <b>Report No:</b>                      | 2                   | <b>for period</b> | 11-16-09 | <b>through</b> | 11-22-09 |
| <b>Prepared by:</b>                    | Jay Johnson         |                   |          | <b>Date:</b>   | 11-22-09 |

|                                |   |
|--------------------------------|---|
| <b>ICDS Personnel on Site:</b> | Kristina Dahnert<br>Jay Johnson<br>Elizabeth Morton<br>Dave Ferris<br>Nicolai Mortensen<br>Lou Albershardt<br>Steve Polishinski |
|--------------------------------|---|

### ACTIVITIES DURING PERIOD

- Steve Flew to McMurdo on Monday.
- Krissy, Elizabeth, Dave, Nicolai, Lou, and I flew to McMurdo on Tuesday.
- Steve attended the Snowmobile Safety course on Tuesday afternoon.
- The remaining six of us attended Snowmobile Safety on Thursday afternoon.
- Steve attended Happy Camper on Wednesday through Thursday.
- The remaining six of us attended Happy Camper refresher on Wednesday afternoon.
- We had our inbrief with RPSC on Wednesday morning.
- Everyone except Steve attended the Environmental Field Brief on Thursday morning. Steve will take the course on Nov 23.
- In between courses and meetings, we worked in small groups packing the items we requested from the BFC, Coms, and filled out paperwork to get our cargo into the cargo system.
- Plans are in the works to get the first 2-3 people to WAIS Divide mid next week.
- Josh, Rob, Ben, and Patrick have arrived in Christchurch.
- Josh, Rob, and Ben were scheduled to arrive in MCM on Saturday, however due to the delay the rest of us are experiencing, I decided to hold them in Christchurch until the Nov. 27<sup>th</sup> flight.

### SAFTEY

- The (7) 10# CO<sub>2</sub> extinguishers from UW Safety have been inspected by the Firehouse and have been entered into the Haz Cargo system for shipment to WAIS Divide.

### COMMENTS (Problems, Concerns, Recommendations, Etc.)

- Our put-in to WAIS Divide is currently one week behind schedule.

